ANL Production Schedule - Sectors 18, 26 and 11

Rev 3 Date: 14, September

2004
Fabrication L . -
. . Steel and || Fabrication . Estimated Beneficial
Submittal . Drawings Field
. Submittal Lead Complete- Panels . . . - Occupancy from
Hutch Drawings . Complete, : . . Installation Paint Electrical Piping L
Drawings Received, || Panels Ship|| Arrive at Original Contract
Number Sent to Lead and S of Panels || Complete || Complete [[ Complete
Approved Fabrication|| on Dates Argonne (Request Date from
Argonne Steel Complete
Underway Shown Argonne)
Ordered
18-ID-D EXT| Complete | Complete | Complete | Complete | Complete | Complete | Complete | Complete | 9/23/2004 | Complete 9/24/2004
26-ID-A Complete | Complete | Complete | Complete | Complete | Complete | Complete | 50% done | 10/1/2004 | 10/1/2004 10/8/2004
26-1D-B Complete | Complete | Complete | Complete | Complete | Complete | 10/4/2004 | 10/11/2004]10/29/2004] 10/29/2004 10/29/2004
Complete 9/15/2004 9/17/2004
26-ID-C Complete | Complete | Complete | 9/20/2004 9/24/2004 9/27/2004 | 11/1/2004 | 11/8/2004 | 12/3/2004 | 12/3/2004 11/19/2004
10/4/2004 10/15/2004 10/18/2004
11-BM-A | Complete | Complete | Complete | 042004 | 101272004 | 107297200 | 11/19/2004 11/26/2004 | 1211412004 12/14/2004 12/10/2004
11-BM-B Complete | Complete | Complete | 11/1/2004 | 11/19/2004 | 11/22/2004|12/10/2004|12/17/2004] 1/14/2005 | 1/14/2005 1/14/2005




Front End Installation Schedule
October 20, 2004

January 2005

e 261D

e 301D

e Finish up 23BM
May 2005

e 11BM

e Finish up 24 BM

January 2006

e 21BM





